SAEON Sprint Backlog

Task ownership effort and acceptance

Reporting period: 28 July to 23 October 2026, Tuesday to Friday. Document revision: 27 October 2026.

The ESP32 WROOM-32 reads the TR-525M rain gauge. DHT11 is used for testing; SHT31 is the temperature and humidity sensor selected for the final product. Firebase is the database platform.

The planned cellular data route is ESP32 → SIM7000G → HiveMQ Cloud MQTT → backend ingestion service → Firebase → dashboard. The backend service subscribes to MQTT messages, validates them and writes records to Firebase. Document the implemented Firebase database service and ingestion configuration in the technical guide.

The existing status snapshot runs to 23 October 2026: 43 original task cards are reported Completed and six deployment or field-validation cards remain In Progress. Completion labels require supporting evidence; they do not establish final field acceptance.

Planning and evidence basis

The original 13 sprint periods and reported task states are retained. The effort values in this revision are proposed planning estimates prepared on 27 October 2026. They are not recovered historical estimates, actual hours worked or commitments made at the original sprint meetings. Review them with the team before using them for capacity planning.

Each estimate is total active team effort in person-hours for that task. The 48-hour stress-test duration is elapsed observation time; its active setup, monitoring and audit effort is estimated separately. Actual effort, historic review dates and stakeholder feedback remain unrecorded where no record is available.

Member	Primary responsibility
Redah Gamieldien	Project Leader and hardware integration lead
Qaasim Isaacs	Backend Developer and Tester
Angelo Adams	Frontend Developer and Designer
Ethan Williams	Analyst Researcher and Writer
Rameez Karriem	Agile Lead and Presenter

Working agreements

Plan weekly; use Trello for the taskboard and GitHub for outputs. Progress check-ins take place three times per week, with individual Tuesday-to-Friday logbook entries. A task is Done only when its acceptance evidence is available, it has been reviewed and its documentation is consistent. Open field tasks carry forward beyond their original planned dates.

Sprint overview and proposed effort

Week / PB	Focus	Proposed h
1 / PB01	Project Initiation & System Architecture	10
2 / PB02	Core Firmware & Sensor Interfacing	14
3 / PB03	HiveMQ Cloud Broker Setup	11
4 / PB04	Cellular Communication (SIM7000G)	14
5 / PB05	SAEON Dashboard Base Application	15
6 / PB06	Power Supply & Solar Integration	12
7 / PB07	Advanced UI & Health Diagnostics	14
8 / PB08	Hardware Finalization & PCB Soldering	17
9 / PB09	Pre-Deployment Auditing & Calibration	13
10 / PB10	48-Hour Field Stress Test	12
11 / PB11	Presentation Formatting & Content	12
12 / PB12	Rehearsal & Submission Prep	8
13 / PB13	Project Buffer & Final Review	4

Total proposed effort for the 49 original task cards: 156 person-hours. These values describe the work breakdown and must not be used as a completed timesheet.

Evidence review and retrospective records

Historical review dates and outcomes have not been supplied. Each sprint page therefore lists the evidence to retrieve and the current review action, rather than inventing a dated review. The current document review identifies inconsistent configuration, missing evidence links and incomplete field validation; the follow-up actions are recorded after Sprint 13.

This records the supplied project schedule. The subject guide lists March to June for the eWIL assessment activities and July to November for WIL. The applicable assessment deadline and acceptance of this reporting period must be confirmed with the lecturer; the dates here are not a revised university deadline.

Sprint 1 Project Initiation & System Architecture

PB01 | 28 July 2026 to 31 July 2026 | Tuesday to Friday

Related stories: US01, US02, US03, US04, US13

Sprint goal

Agree the project scope, verify components, set up development tools and document the architecture.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
1.01	Define Project Scope & Board Setup	Redah	2	Completed
1.02	Component Verification & Sourcing	Redah	3	Completed
1.03	Development Environment Configuration	Qaasim	2	Completed
1.04	Architecture Diagram & Data Flow	Ethan	3	Completed

Acceptance criteria

- Scope, roles, component choices and architecture are documented.
- Trello task tracking and GitHub evidence responsibilities are clear.
- The configuration distinguishes DHT11 testing, the final SHT31 sensor and Firebase storage.

Evidence to retrieve

Scope notes, component list, development setup and architecture diagram.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Check the reported Completed tasks against the evidence listed above. Record any missing evidence or unmet criterion as a follow-up action; do not treat the status label as proof of a test result.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Sprint 2 Core Firmware & Sensor Interfacing

PB02 | 4 August 2026 to 7 August 2026 | Tuesday to Friday

Related stories: US01, US02, US11

Sprint goal

Test DHT11 readings and rain-gauge tip counting, prepare low-power firmware and document the SHT31 requirements for the final product.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
2.01	ESP32 Base Setup & Serial Output	Redah	3	Completed
2.02	DHT11 Testing and SHT31 Final Sensor Requirements	Redah	4	Completed
2.03	TR-525M Rain Gauge Logic	Redah	4	Completed
2.04	Firmware Formatting & Low Power Mode	Redah	3	Completed

Acceptance criteria

- Controlled rain-gauge tips are counted once using a verified conversion factor.
- DHT11 test readings and invalid-sensor states are identifiable; records identify the sensor used.
- Low-power behaviour has bench-test records. Final SHT31 validation is tracked separately under PB17.

Evidence to retrieve

DHT11 serial output, controlled tip-count results, sensor identity and low-power test notes.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Retain DHT11 testing as prototype work. Check the final SHT31 configuration under PB17 before claiming final-sensor acceptance.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Sprint 3 HiveMQ Cloud Broker Setup

PB03 | 11 August 2026 to 14 August 2026 | Tuesday to Friday

Related stories: US03, US04, US09

Sprint goal

Configure HiveMQ access, test MQTT delivery and validate the backend ingestion route into Firebase.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
3.01	Broker Provisioning	Qaasim	2	Completed
3.02	Topic Structuring & Access Control	Qaasim	2	Completed
3.03	Network Connection & Publish Testing	Qaasim	3	Completed
3.04	Firebase Storage Integration	Qaasim	4	Completed

Acceptance criteria

- HiveMQ access uses documented publish and subscribe permissions.
- Sample readings pass through the MQTT route securely.
- Firebase stores station-linked, timestamped telemetry.

Evidence to retrieve

HiveMQ permissions, sample messages, backend ingestion configuration and matching Firebase records.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Check the reported Completed tasks against the evidence listed above. Record any missing evidence or unmet criterion as a follow-up action; do not treat the status label as proof of a test result.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Sprint 4 Cellular Communication (SIM7000G)

PB04 | 18 August 2026 to 21 August 2026 | Tuesday to Friday

Related stories: US03, US04

Sprint goal

Send real readings through SIM7000G cellular MQTT and check connection stability.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
4.01	SIM Module Wiring & Power	Redah	3	Completed
4.02	Network Bearer Configuration	Qaasim	3	Completed
4.03	Cellular MQTT to Firebase Integration	Redah	4	Completed
4.04	Stability & Error Handling	Qaasim	4	Completed

Acceptance criteria

- Real messages reach the dashboard over cellular with Wi-Fi disabled.
- Network registration and modem configuration are recorded.
- Outage recovery and duplicate handling are checked.

Evidence to retrieve

SIM7000G connection logs, cellular messages, Firebase records and reconnect checks.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Check the reported Completed tasks against the evidence listed above. Record any missing evidence or unmet criterion as a follow-up action; do not treat the status label as proof of a test result.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Sprint 5 SAEON Dashboard Base Application

PB05 | 25 August 2026 to 28 August 2026 | Tuesday to Friday

Related stories: US05, US06, US09

Sprint goal

Build the dashboard, live displays, historical filters and the interface for planned cloud commands.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
5.01	App Skeleton & Routing	Angelo	4	Completed
5.02	Real-Time Visualization	Angelo	5	Completed
5.03	Historical Data & Filtering	Angelo	4	Completed
5.04	Cloud Command Prep	Qaasim	2	Completed

Acceptance criteria

- Current readings show units and latest update times.
- Historical filters and data views work against stored records.
- Cloud-command preparation is documented without claiming remote-control acceptance.

Evidence to retrieve

Dashboard screenshots, Firebase queries, date filters and authenticated route checks.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Check the reported Completed tasks against the evidence listed above. Record any missing evidence or unmet criterion as a follow-up action; do not treat the status label as proof of a test result.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Sprint 6 Power Supply & Solar Integration

PB06 | 1 September 2026 to 4 September 2026 | Tuesday to Friday

Related stories: US11

Sprint goal

Integrate battery and solar charging and verify the alternative power arrangement.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
6.01	Battery & Charge Controller Setup	Redah	4	Completed
6.02	Solar Panel Integration	Redah	3	Completed
6.03	Mains Power Alternative Testing	Qaasim	2	Completed
6.04	System Power Flow Audit	Qaasim	3	Completed

Acceptance criteria

- Battery and charging components are integrated and checked.
- Solar and alternative power test results are recorded.
- The power-flow audit records limitations.

Evidence to retrieve

Power wiring, charging measurements, compatibility checks and power-flow audit.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Check the reported Completed tasks against the evidence listed above. Record any missing evidence or unmet criterion as a follow-up action; do not treat the status label as proof of a test result.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Sprint 7 Advanced UI & Health Diagnostics

PB07 | 8 September 2026 to 11 September 2026 | Tuesday to Friday

Related stories: US07, US08, US10

Sprint goal

Provide station diagnostics, CSV export, responsive views and an end-to-end pipeline check.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
7.01	Develop Station Health Diagnostics UI Component	Angelo	4	Completed
7.02	Implement CSV Export Functionality	Qaasim	3	Completed
7.03	Mobile & Tablet Responsiveness	Angelo	3	Completed
7.04	Full End-to-End Data Pipeline Ping Test	Qaasim	4	Completed

Acceptance criteria

- Station health and stale-data states are visible.
- CSV export matches the selected data.
- Responsive views and the complete data path are checked.

Evidence to retrieve

Station-health states, CSV comparisons, responsive screenshots and end-to-end test logs.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Check the reported Completed tasks against the evidence listed above. Record any missing evidence or unmet criterion as a follow-up action; do not treat the status label as proof of a test result.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Sprint 8 Hardware Finalization & PCB Soldering

PB08 | 15 September 2026 to 18 September 2026 | Tuesday to Friday

Related stories: US12

Sprint goal

Transfer the prototype to its permanent circuit and mount it in the prepared enclosure.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
8.01	Circuit Transfer & Layout	Redah	4	Completed
8.02	PCB Soldering	Redah	6	Completed
8.03	Enclosure Preparation	Redah	3	Completed
8.04	Component Mounting & Sealing	Redah	4	Completed

Acceptance criteria

- The permanent circuit matches the reviewed wiring.
- Soldering and mounting are checked.
- The enclosure is prepared without treating assembly as field acceptance.

Evidence to retrieve

Circuit diagram, continuity and soldering checks, enclosure and mounting photographs.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Check the reported Completed tasks against the evidence listed above. Record any missing evidence or unmet criterion as a follow-up action; do not treat the status label as proof of a test result.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Sprint 9 Pre-Deployment Auditing & Calibration

PB09 | 22 September 2026 to 25 September 2026 | Tuesday to Friday

Related stories: US11, US12

Sprint goal

Audit power and charging, then proceed with installation and baseline field calibration.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
9.01	Power Drain Audit	Qaasim	3	Completed
9.02	Solar Charging Verification	Redah	2	Completed
9.03	Full System Deployment	Redah	4	In Progress
9.04	Baseline Calibration	Redah	4	In Progress

Acceptance criteria

- Power drain and solar charging checks are Completed.
- Installation and baseline field calibration remain In Progress.
- Final site permission, protection and field records are required before acceptance.

Evidence to retrieve

Power audit, charging checks, installation record and baseline calibration measurements.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Keep the existing deployment and field-validation tasks In Progress. Replan the outstanding work once installation, baseline calibration and test access are confirmed.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Sprint 10 48-Hour Field Stress Test

PB10 | 29 September 2026 to 2 October 2026 | Tuesday to Friday

Related stories: US01, US02, US03, US11, US12

Sprint goal

Complete and audit the 48-hour field stress test; this field-validation work remains In Progress.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
10.01	Stress Test Initiation	Qaasim	2	In Progress
10.02	Active Monitoring	Qaasim	3	In Progress
10.03	Manual Field Measurements	Ethan	3	In Progress
10.04	Data Auditing & Conclusion	Ethan	4	In Progress

Acceptance criteria

- The test duration, uptime and delivery gaps are recorded when available.
- Reference measurements and timestamps can be compared.
- Field conclusions are not marked Completed before the test and audit finish.

Evidence to retrieve

Timestamped 48-hour log, communication gaps, power readings, manual references and final audit.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Keep the existing deployment and field-validation tasks In Progress. Replan the outstanding work once installation, baseline calibration and test access are confirmed.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Sprint 11 Presentation Formatting & Content

PB11 | 6 October 2026 to 9 October 2026 | Tuesday to Friday

Related stories: US13

Sprint goal

Complete presentation content, diagrams, dashboard evidence and technical documentation.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
11.01	Presentation Outlining	Ethan	2	Completed
11.02	Technical Diagrams & Architecture Slides	Ethan	3	Completed
11.03	Dashboard & Software Slides	Ethan	3	Completed
11.04	Technical Documentation	Ethan	4	Completed

Acceptance criteria

- Slides describe the actual architecture and current results.
- The setup guide and technical documentation are complete for the prototype.
- Open field-validation limitations are explicit.

Evidence to retrieve

Slides, diagrams, dashboard images and technical setup guide.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Check the reported Completed tasks against the evidence listed above. Record any missing evidence or unmet criterion as a follow-up action; do not treat the status label as proof of a test result.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Sprint 12 Rehearsal & Submission Prep

PB12 | 13 October 2026 to 16 October 2026 | Tuesday to Friday

Related stories: US13

Sprint goal

Finalise the slides, rehearse the demonstration and compile the prototype submission materials.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
12.01	Slide Deck Finalization	Ethan	2	Completed
12.02	Group Rehearsal 1	Rameez	2	Completed
12.03	Timed Rehearsal & Feedback	Rameez	2	Completed
12.04	Final Compilation	Rameez	2	Completed

Acceptance criteria

- Speaking parts and rehearsals are prepared.
- A backup demonstration and submission package are compiled.
- Preparation does not imply a submission receipt or final field approval.

Evidence to retrieve

Slide version, rehearsal notes, speaking allocation and the compiled submission package.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Check the reported Completed tasks against the evidence listed above. Record any missing evidence or unmet criterion as a follow-up action; do not treat the status label as proof of a test result.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Sprint 13 Project Buffer & Final Review

PB13 | 20 October 2026 to 23 October 2026 | Tuesday to Friday

Related stories: US12, US13

Sprint goal

Review the prototype documentation package and record outstanding deployment work separately.

Tasks and proposed effort

Task	Expected work	Lead	Proposed h	Status
13.01	Buffer & Prototype Documentation Sign-off	Redah	4	Completed

Acceptance criteria

- The prototype documentation and presentation package are reviewed.
- The deployment and field-validation actions remain open.
- Prototype sign-off is distinguished from field-deployment acceptance.

Evidence to retrieve

Documentation version, known limitations, evidence index and remaining field actions.

Record the real GitHub file, commit, test log or Trello evidence reference with the corresponding task. No evidence URL or test result is assumed by this document.

Current review action

Check the reported Completed tasks against the evidence listed above. Record any missing evidence or unmet criterion as a follow-up action; do not treat the status label as proof of a test result.

Historical review date and retrospective outcome: not recorded. Actual task hours: not recorded. Proposed improvement for the next review: capture the date, decision, evidence link, action owner and follow-up date together.

Carry-forward actions and current review

Review date: 27 October 2026. These are proposed follow-up actions arising from the document review, not a record of a team retrospective or stakeholder approval.

Item	Lead	Proposed h	Next action
PB17	Redah with Qaasim	6	Record SHT31 wiring, firmware configuration, temperature and humidity readings, error handling and reference checks. Selection is confirmed; final validation evidence remains to be checked.
PB18	Qaasim with Angelo	4	Record the implemented Firebase database service, sign-in checks, restricted access tests and the backend ingestion configuration.
PB19	Ethan with Rameez	6	Confirm individual logbooks, attach evidence, personalise graduate-attribute reflections, verify the assessment period and publish or update the GitHub portfolio.

Existing open field tasks

9.03 Installation; 9.04 Baseline calibration; 10.01 Test initiation; 10.02 Active monitoring; 10.03 Manual field measurements; 10.04 Data auditing and conclusion. Keep all six In Progress until their acceptance criteria are met. PB17–PB19 are in Product Backlog pending assignment of confirmed follow-up dates.

Release and handover checks

- Demonstrate real observations arriving through the implemented cellular, MQTT and Firebase route.
- Keep DHT11 test evidence separate from SHT31 final-product validation.
- Record power tests, calibration, message delivery, recovery behaviour and remaining limitations.
- Link firmware, Firebase configuration, dashboard setup and wiring instructions to a reproducible version.
- Retain a submission receipt or formal field approval only when it actually exists.

Taskboard review and assessment links

Taskboard walkthrough

Current review on 27 October 2026. These responses record the present follow-up actions, not meetings backdated to the reporting period.

What do we need to do to advance this piece of work

Confirm the SHT31 final configuration and Firebase evidence, finish installation and baseline calibration, then complete and audit the 48-hour field test.

Is anyone working on anything that is not on the board

Ethan’s 4–7 August entries include simulation work, HTTP connection investigation and a supervisor meeting about a pre-seed presentation. Cross-reference these as historical support activities; do not replace them with planned sprint tasks. Record any further unlisted work when confirmed.

What do we need to finish as a team

Close the six open field tasks, confirm PB17–PB19 evidence, verify individual daily entries and complete the graduate-attribute and GitHub portfolio evidence.

Are there any bottlenecks or blockers to the flow of work

Open dependencies include installation, calibration, final-sensor evidence and field-test records. Site access, modem power and connectivity are risks to check; do not record them as incidents without dated evidence.

Documents supporting acceptance

The Product Backlog lists the work; User Stories and Tasks define acceptance requirements; the Team Charter defines roles and Done; individual logbooks record personal activity; Graduate Attributes and Portfolio Evidence connects the work to the assessment. Requirement reference: PRP37XS Subject Guide, pages 8, 20–25 and 27.